

TREO
2688 Vine St.
Vancouver, BC

Tentative In-Suite Daily Work Schedule

Day 1	Cutting/Pre-Inspection
Day 2	Cutting
Day 3	Plumbing
Day 4	Plumbing
Day 5	Plumbing
Day 6	Testing
Day 7	Plumbing Inspection
Day 8	Building Inspection
Day 9	Boarding
Day 10	Boarding
Day 11	Taping 1 st Coat
Day 12	Taping 2 nd Coat
Day 13	Taping 3 rd Coat
Day 14	Painting
Day 15	Painting
Day 16	Final Inspection

**Workdays are Monday to Friday 8:00am thru 4:00pm. (16-18 days)
There will be no construction work on Weekends and Holidays.**

BRIGHTER MECHANICAL LIMITED
RE-PIPE SPECIALISTS SINCE 1988